

CHARNWOOD District

For more information about roadworks call our Customer Service Centre: 0116 3050001

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
BRADGATE ROAD ANSTEY	DISCONNECT UNMETERED SUPPLY	E.ON Energy Services (Leicestershire CC)	04/02/2012	08/02/2012	None / Signing Only	
CHURCH LANE ANSTEY	DISCONNECT UNMETERED SUPPLY	E.ON Energy Services (Leicestershire CC)	04/02/2012	08/02/2012	None / Signing Only	
GYNSILL CLOSE ANSTEY	Upgrading of Bus Stops Gynsill Close Ansteys	Northern Area - Charnwood	01/02/2012	08/02/2012	Traffic Control (Multi-Way Signals)	
KING WILLIAMS WAY ANSTEY	DISCONNECT UNMETERED SUPPLY	E.ON Energy Services (Leicestershire CC)	04/02/2012	08/02/2012	None / Signing Only	
PAPER MILL CLOSE ANSTEY	Short Comm Pipe Repair 25mm Job in Bridleway / Footpath (Asphalt (footways))	SEVERN TRENT WATER East Scheduling team	08/02/2012	10/02/2012	None / Signing Only	
WOODGON ROAD ANSTEY	Boundary box Renew 25mm Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	01/02/2012	03/02/2012	None / Signing Only	
BEAUMONT ROAD BARROW UPON SOAR	Boundary box Install 25mm Job in Footway (Asphalt (footways))	SEVERN TRENT WATER East Scheduling team	02/02/2012	06/02/2012	None / Signing Only	
HUSTON CLOSE BARROW UPON SOAR	LAY 9M NEW DOMESTIC SERVICE FROM MAIN IN VERGE	East of England Network EMLDZ	10/02/2012	14/02/2012	None / Signing Only	
MELTON ROAD BARROW UPON SOAR	DISCONNECT 1X20MM SERVICE FROM MAIN IN FOOTPATH	East of England Network EMLDZ	03/02/2012	08/02/2012	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
NORTH STREET BARROW UPON SOAR	Excavations in highway to locate and repair streetlight fault	6142 Leicestershire North	31/01/2012 11:35:00	03/02/2012	Traffic Control (Give and Take)	
SILEBY ROAD BARROW UPON SOAR	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	09/02/2012	09/02/2012	None / Signing Only	
WARNER STREET BARROW UPON SOAR	Boundary box Install 25mm Own Valving Job in Footway (Asphalt (footways))	SEVERN TRENT WATER East Scheduling team	07/02/2012	09/02/2012	None / Signing Only	
ALLINGTON DRIVE BIRSTALL	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	06/02/2012	06/02/2012	None / Signing Only	
AMBERGATE DRIVE BIRSTALL	Small Main Repair Collar 3" Job in Carriageway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	02/02/2012	06/02/2012	None / Signing Only	
GWENDOLIN AVENUE BIRSTALL	3 X DISCONNECT UNMETERED SUPPLIES	E.ON Energy Services (Leicestershire CC)	04/02/2012	08/02/2012	None / Signing Only	
MOORGATE AVENUE BIRSTALL	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	06/02/2012	06/02/2012	None / Signing Only	
POPLAR AVENUE BIRSTALL	unblock tee in footway	VIRGIN MEDIA	07/02/2012	09/02/2012	None / Signing Only	
QUEENSGATE DRIVE BIRSTALL	Hydrant Rebuild chamber Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	03/02/2012	07/02/2012	None / Signing Only	
SALTERSGATE DRIVE BIRSTALL	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	10/02/2012	10/02/2012	None / Signing Only	
SIBSON ROAD BIRSTALL	LAY 20M NEW DOMESTIC SERVICE FROM MAIN IN FOOTPATH	East of England Network EMLDZ	10/02/2012	14/02/2012	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
WENT ROAD BIRSTALL	Hydrant Rebuild chamber Job in Verge (Grass)	SEVERN TRENT WATER East Scheduling team	07/02/2012	09/02/2012	None / Signing Only	
SEYMOUR ROAD BURTON ON THE WOLDS	Short Comm Pipe Repair 15mm°C 2WTL Job in Verge (Grass)	SEVERN TRENT WATER East Scheduling team	07/02/2012	09/02/2012	Traffic Control (Two-Way Signals)	
PLATTS LANE COSSINGTON	Connect2 Watermead Country Park, Shared Footways / Cycle Tracks and Improved Structures Syston Road Crossing	Northern Area - Charnwood	16/01/2012	05/03/2012	Road Closure	
SYSTON ROAD COSSINGTON	Connect2 Watermead Country Park, Shared Footways / Cycle Tracks and Improved Structures Syston Road Crossing	Northern Area - Charnwood	16/01/2012	05/03/2012	Road Closure	
STATION ROAD CROPSTON	Boundary box Repair Job in Footway (Bitumen Macadam (Tarmac)	SEVERN TRENT WATER East Scheduling team	03/02/2012 09:26:00	07/02/2012	None / Signing Only	
STATION ROAD CROPSTON	3 X DISCONNECT UNMETERED SUPPLIES	E.ON Energy Services (Leicestershire CC)	11/02/2012	15/02/2012	None / Signing Only	
STATION ROAD CROPSTON	unblock duct in footway	VIRGIN MEDIA	04/02/2012	08/02/2012	None / Signing Only	
FARRIERS WAY EAST GOSCOTE	Sht Comm pipe Ren weelbarrow foot plate Job in Bridleway / Footpath (Bitumen Macadam (Tarmac)	SEVERN TRENT WATER East Scheduling team	08/02/2012	10/02/2012	None / Signing Only	
FOOTPATH I103 EAST GOSCOTE	Short Comm pipe Renew 25mm Wheel Barrow Job in Bridleway / Footpath (Asphalt (footways))	SEVERN TRENT WATER East Scheduling team	08/02/2012	10/02/2012	None / Signing Only	
LONG FURROW EAST GOSCOTE	2 X DISCONNECT UNMETERED SUPPLIES	E.ON Energy Services (Leicestershire CC)	10/02/2012	14/02/2012	None / Signing Only	
DOVECOTE STREET HATHERN	1 dig pit in tarmac footway for supply alteration	6142 Leicestershire North	08/02/2012	10/02/2012	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
LOUGHBOROUGH ROAD HATHERN	1 dig pit in tarmac footway and 5m trenching in tarmac footway for new supply	6142 Leicestershire North	06/02/2012	10/02/2012	Traffic Control (Give and Take)	
SHEPSHED ROAD HATHERN	Hydrant Renew with Hydrant Wizard *C Job in Verge (Concrete)	SEVERN TRENT WATER East Scheduling team	03/02/2012	07/02/2012	None / Signing Only	
ALAN MOSS ROAD LOUGHBOROUGH	LAY 75M X 90MM PE BY INSERTION / ABANDON 75M X 4" SI / RELAY 6 SERVICES / 2 X CONNECTIONS**WORKS	East of England Network EMLDZ	16/01/2012	06/02/2012	Traffic Control (Multi-Way Signals)	
ALAN MOSS ROAD LOUGHBOROUGH	Small Main Repair Collar 6" Job in Verge (Grass)	SEVERN TRENT WATER East Scheduling team	02/02/2012 12:49:00	06/02/2012	None / Signing Only	
ALBERT PROMENADE LOUGHBOROUGH	INSTALL NEW BOUNDARY BOX AND METER	SEVERN TRENT WATER Integra Utility Services	08/02/2012	08/02/2012	None / Signing Only	
ALBERT PROMENADE LOUGHBOROUGH	ABANDON 302M OF 4" CI REPLACE WITH 302M OF 90MM PE USING INSERTION TECHNIQUE / 6 X CONNECTIONS / 103 X RELAY	East of England Network EMLDZ	03/02/2012	16/03/2012	Traffic Control (Give and Take)	
ALBERT STREET LOUGHBOROUGH	1 dig pit in modular footway for supply alteration	6142 Leicestershire North	06/02/2012	08/02/2012	Traffic Control (Give and Take)	
ALFRED STREET LOUGHBOROUGH	PERMANENT REINSTATEMENT IN F/WAY	SEVERN TRENT WATER Integra Utility Services	12/02/2012	12/02/2012	None / Signing Only	
ANGUS DRIVE LOUGHBOROUGH	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	06/02/2012	06/02/2012	None / Signing Only	
ASHBY ROAD LOUGHBOROUGH	LAY638M X 225MM PE BY INSERTION / ABANDON 638M X 10" SI / RELAY 5 SERVICES / 7 X CONNECTIONS**WORKS	East of England Network EMLDZ	28/09/2011	30/03/2012	Traffic Control (Multi-Way Signals)	
ASHBY ROAD LOUGHBOROUGH	Carriageway Resurfacing Loughborough; A512, Ashby Road	Northern Area - Charnwood	12/02/2012	26/02/2012	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
ASHBY ROAD LOUGHBOROUGH	ABANDON 1029M OF 10 " SI REPLACE WITH 1029M OF 225MM PE USING INSERTION TECHNIQUES / 14 CONNECTIONS /	East of England Network EMLDZ	29/07/2011	10/02/2012	Road Closure	
ATHERSTONE ROAD LOUGHBOROUGH	PERMANENT REINSTATEMENT IN F/WAY	SEVERN TRENT WATER Integra Utility Services	10/02/2012	10/02/2012	None / Signing Only	
BELTON ROAD WEST LOUGHBOROUGH	Trace, then excavate to repair gas escape and reinstate where possible	East of England Network EMLDZ	31/01/2012 10:56:00	06/02/2012	None / Signing Only	
BURDER STREET LOUGHBOROUGH	PERMANENT REINSTATEMENT IN F/WAY	SEVERN TRENT WATER Integra Utility Services	10/02/2012	10/02/2012	None / Signing Only	
BURNS ROAD LOUGHBOROUGH	PERMANENT REINSTATEMENT IN F/WAY	SEVERN TRENT WATER Integra Utility Services	10/02/2012	10/02/2012	None / Signing Only	
CATTLEMARKET LOUGHBOROUGH	Install 4m of 1 way poly duct in Footway	BRITISH TELECOM	01/02/2012	03/02/2012	None / Signing Only	
COOKSON PLACE LOUGHBOROUGH	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	09/02/2012	09/02/2012	None / Signing Only	
COTSWOLD CLOSE LOUGHBOROUGH	ABANDON 194M OF 4" SI REPLACE WITH 194M OF 90MM PE USING INSERTION TECHNIQUES / RELAY / TRANSFER APPROX 16	East of England Network EMLDZ	01/02/2012	07/03/2012	None / Signing Only	
FOOTPATH BOTAT K89 LOUGHBOROUGH	Extend swept tee in footway	VIRGIN MEDIA	08/02/2012	10/02/2012	None / Signing Only	
FOREST ROAD LOUGHBOROUGH	2 X TRANSFER UNMETERED SUPPLY TO NEW COLUMNS 2 X NEW SERVICES	E.ON Energy Services (Leicestershire CC)	11/02/2012	14/02/2012	None / Signing Only	
FREDERICK STREET LOUGHBOROUGH	ABANDON 117M OF 4" SI REPLACE WITH 117M OF 90MM USING INSERTION TECHNIQUES / 2 X CONNECTIONS	East of England Network EMLDZ	16/01/2012	03/02/2012	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
GLADSTONE STREET LOUGHBOROUGH	PERMANENT REINSTATEMENT IN F/WAY	SEVERN TRENT WATER Integra Utility Services	10/02/2012	10/02/2012	None / Signing Only	
GRANGE STREET LOUGHBOROUGH	INSTALL NEW BOUNDARY BOX AND METER	SEVERN TRENT WATER Integra Utility Services	08/02/2012	08/02/2012	None / Signing Only	
HIGHFIELDS DRIVE LOUGHBOROUGH	Boundary box Install 25mm Job in Footway (Asphalt (footways))	SEVERN TRENT WATER East Scheduling team	02/02/2012	06/02/2012	None / Signing Only	
HUDSON STREET LOUGHBOROUGH	Sewer connection, build manhole on existing pipe/sewer	Northern Area - Charnwood	11/06/2007	15/06/2070	Traffic Control (Priority Working)	
KING GEORGE ROAD LOUGHBOROUGH	TRANSFER UNMETERED SUPPLY TO NEW COLUMN	E.ON Energy Services (Leicestershire CC)	02/02/2012	06/02/2012	None / Signing Only	
KINGFISHER WAY LOUGHBOROUGH	METER MAINTENANCE REPLACE LID IN FOOTWAY	SEVERN TRENT WATER Integra Utility Services	08/02/2012	08/02/2012	None / Signing Only	
KINROSS CRESCENT LOUGHBOROUGH	TRANSFER UNMETERED SUPPLY TO NEW COLUMN	E.ON Energy Services (Leicestershire CC)	02/02/2012	06/02/2012	None / Signing Only	
KNIGHTTHORPE ROAD LOUGHBOROUGH	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	06/02/2012	06/02/2012	None / Signing Only	
KNIGHTTHORPE ROAD LOUGHBOROUGH	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	06/02/2012	06/02/2012	None / Signing Only	
LEICESTER ROAD LOUGHBOROUGH	ABANDON 550M OF 9" CI REPLACE WITH 550M OF 180MM PE USING INSERTION TECHNIQUE/6 X CONNECTIONS/	East of England Network EMLDZ	10/02/2012	30/03/2012	Traffic Control (Give and Take)	
LEICESTER ROAD LOUGHBOROUGH	Remedial reinstatement RETROSPECTIVE NOT Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER New Connections	06/02/2012	08/02/2012	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
LIMEHURST AVENUE LOUGHBOROUGH	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	03/02/2012	03/02/2012	None / Signing Only	
LIMEHURST AVENUE LOUGHBOROUGH	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	07/02/2012	07/02/2012	None / Signing Only	
LOWER GLADSTONE STREET LOUGHBOROUGH	LOCATE TEE	VIRGIN MEDIA	03/02/2012	07/02/2012	None / Signing Only	
MANOR ROAD LOUGHBOROUGH	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	09/02/2012	09/02/2012	None / Signing Only	
MARKET STREET LOUGHBOROUGH	1 dig pit in modular footway for new supply	6142 Leicestershire North	08/02/2012	15/02/2012	None / Signing Only	
MORLEY STREET LOUGHBOROUGH	Excavations in highway to locate and repair cable fault	6142 Leicestershire North	02/02/2012 11:50:00	06/02/2012	Traffic Control (Give and Take)	
NANPANTAN ROAD LOUGHBOROUGH	LAY 636M X 180MM MDPE BY THE OPEN CUT METHOD / ABANDON 636M X 6" CI / RELAY 52 SERVICES / 6	East of England Network EMLDZ	04/01/2012	14/02/2012	Traffic Control (Multi-Way Signals)	
OLD ASHBY ROAD LOUGHBOROUGH	Trace, then excavate to repair gas escape and reinstate where possible	East of England Network EMLDZ	29/01/2012 22:16:00	03/02/2012	None / Signing Only	
PARK ROAD LOUGHBOROUGH	Small Main Repair Collar 4** C 3WTL Job in Carriageway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	03/02/2012	07/02/2012	Traffic Control (Multi-Way Signals)	
PARK ROAD LOUGHBOROUGH	Hydrant Renew Job in Carriageway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	02/02/2012	06/02/2012	Traffic Control (Two-Way Signals)	
PARK STREET LOUGHBOROUGH	locate tee in footway	VIRGIN MEDIA	04/02/2012	08/02/2012	None / Signing Only	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
QUEENS ROAD LOUGHBOROUGH	Stop tap Renew 25mm*C 2WTL Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	06/02/2012	08/02/2012	None / Signing Only	
RATCLIFFE ROAD LOUGHBOROUGH	Boundary box Renew 25mm Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	02/02/2012	06/02/2012	None / Signing Only	
RECTORY PLACE LOUGHBOROUGH	Short Comm pipe Renew 25mm Job in Footway (Flags (area))	SEVERN TRENT WATER East Scheduling team	02/02/2012	06/02/2012	None / Signing Only	
REGENT STREET LOUGHBOROUGH	ABANDON 143M OF 6" CI REPALCE WITH 143M OF 125MM USING INSERTION TECHNIQUES / 4 X CONNECTIONS / RELAY 3 /	East of England Network EMLDZ	30/01/2012	05/03/2012	Traffic Control (Give and Take)	
SCHOOL STREET LOUGHBOROUGH	unblock tee in footway	VIRGIN MEDIA	04/02/2012	08/02/2012	None / Signing Only	
SNELLS NOOK LANE LOUGHBOROUGH	To excavate and lay 3mf/w (90mm pipe) and make 125mm Branch Saddle, 90mm Outlet (450432/317390)	British Gas New Housing Connections	08/02/2012	21/02/2012	None / Signing Only	
SPARROW HILL LOUGHBOROUGH	LOCATE TEE IN FOOTWAY	VIRGIN MEDIA	03/02/2012	07/02/2012	None / Signing Only	
THIRLMERE DRIVE LOUGHBOROUGH	LAY 30M X 250MM MDPE BY INSERTION& 128M X 250 MDPE BY THE OPEN CUT METHOD / ABANDON 158M X 6 & 12 " SI /	East of England Network EMLDZ	01/02/2012	29/02/2012	None / Signing Only	
THOMAS STREET LOUGHBOROUGH	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	07/02/2012	07/02/2012	None / Signing Only	
TRUE LOVERS WALK LOUGHBOROUGH	CONNECTION ONLY AS PART OF GAS MAIN REPLACEMENT WORKS ON WILLIAM STREET	East of England Network EMLDZ	01/12/2011	03/02/2012	Road Closure	
WALLACE ROAD LOUGHBOROUGH	PERMANENT REINSTATEMENT IN F/WAY	SEVERN TRENT WATER Integra Utility Services	10/02/2012	10/02/2012	None / Signing Only	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
WALLACE ROAD LOUGHBOROUGH	Remedial Reinstatement Job in Carriageway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	08/02/2012	10/02/2012	None / Signing Only	
WHARNCLIFFE ROAD LOUGHBOROUGH	Excavations in highway to locate and repair cable fault	6142 Leicestershire North	31/01/2012 12:15:00	03/02/2012	Traffic Control (Give and Take)	
WHARNCLIFFE ROAD LOUGHBOROUGH	PERMANENT REINSTATEMENT IN F/WAY	SEVERN TRENT WATER Integra Utility Services	10/02/2012	10/02/2012	None / Signing Only	
WILLIAM STREET LOUGHBOROUGH	ABANDON 209M OF 4" CI REPLACE WITH 209M OF 90MM PE USING INSERTION TECHNIQUES /32 X RELAY SERVICES / 6 X	East of England Network EMLDZ	29/11/2011	03/02/2012	Traffic Control (Give and Take)	
WOLSEY WAY LOUGHBOROUGH	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	06/02/2012	06/02/2012	None / Signing Only	
WOODBROOK ROAD LOUGHBOROUGH	NEW SERVICE	E.ON Energy Services (Leicestershire CC)	03/02/2012	07/02/2012	None / Signing Only	
CROMWELL ROAD MOUNTSORREL	TRANSFER UNMETERED SUPPLY TO NEW COLUMN	E.ON Energy Services (Leicestershire CC)	02/02/2012	06/02/2012	None / Signing Only	
HAWTHORN ROAD MOUNTSORREL	LAY 6M NEW DOMESTIC SERVICE FROM MAIN IN FOOTPATH	East of England Network EMLDZ	08/02/2012	10/02/2012	None / Signing Only	
LEICESTER ROAD MOUNTSORREL	Upgrade of bus stop infrastructure Leicester Road Opp Linkfield Road Mountsorrel	Northern Area - Charnwood	01/02/2012	08/02/2012	Lane Closure	
WINDMILL CLOSE MOUNTSORREL	locate tee in footway	VIRGIN MEDIA	01/02/2012	03/02/2012	None / Signing Only	
BRIDLEWAY FROM MARKFIELD LANE TO TANGLET NEWTOWN LINFORD	Trunk Mains Renewal 15.07.2011 10:55:20 EURWEN NELSON (ENELSO2) Trunk Mains Renewal	STW Asset Creation Distribution East	01/11/2011	01/06/2012	None / Signing Only	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
JOHNSCLIFFE CLOSE NEWTOWN LINFORD	Trunk Mains Renewal 15.07.2011 10:55:12 EURWEN NELSON (ENELSO2) Trunk Mains Renewal	STW Asset Creation Distribution East	01/11/2011	01/06/2012	None / Signing Only	
MAIN STREET NEWTOWN LINFORD	4 X DISCONNECT UNMETERED SUPPLIES	E.ON Energy Services (Leicestershire CC)	11/02/2012	15/02/2012	None / Signing Only	
MAIN STREET NEWTOWN LINFORD	Trunk Mains Renewal 15.07.2011 10:55:06 EURWEN NELSON (ENELSO2) Trunk Mains Renewal	STW Asset Creation Distribution East	01/11/2011	01/06/2012	None / Signing Only	
MARKFIELD LANE SERVICE ROAD NEWTOWN LINFORD	Trunk Mains Renewal	STW Asset Creation Distribution East	01/11/2011	01/06/2012	None / Signing Only	
ROECLIFFE ROAD NEWTOWN LINFORD	Trunk Mains Renewal	STW Asset Creation Distribution East	01/11/2011	01/06/2012	None / Signing Only	
SHARPLY HILL NEWTOWN LINFORD	Open cut 1138m of 400mm water main 06.01.2012 14:58:38 EURWEN NELSON (ENELSO2) OPEN CUT 1138M OF 400MM WATER MAIN	STW Asset Creation Distribution East	09/01/2012	24/02/2012	Road Closure	
WARREN HILL NEWTOWN LINFORD	Trunk Mains Renewal	STW Asset Creation Distribution East	01/11/2011	01/06/2012	None / Signing Only	
MAIN STREET QUENIBOROUGH	Hydrant Renew with Hydrant Wiz +C 2WTL Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	03/02/2012	07/02/2012	None / Signing Only	
QUENIBOROUGH ROAD QUENIBOROUGH	DISCONNECT UNMETERED SUPPLY	E.ON Energy Services (Leicestershire CC)	10/02/2012	14/02/2012	None / Signing Only	
SYSTON ROAD QUENIBOROUGH	DISCONNECT UNMETERED SUPPLY	E.ON Energy Services (Leicestershire CC)	10/02/2012	14/02/2012	None / Signing Only	
THE RINGWAY QUENIBOROUGH	Boundary box Repair Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	06/02/2012	08/02/2012	None / Signing Only	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
ALLEN AVENUE QUORN	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	06/02/2012	06/02/2012	None / Signing Only	
BARROW ROAD QUORN	Unblock tee in footway.	VIRGIN MEDIA	01/02/2012	03/02/2012	None / Signing Only	
CHAVENEY ROAD QUORN	Stop tap Renew 25mm Job in Carriageway (Unmade)	SEVERN TRENT WATER East Scheduling team	03/02/2012 10:57:00	07/02/2012	None / Signing Only	
CHAVENEY ROAD QUORN	PRV Reset lid Job in Footway (Asphalt (footways))	SEVERN TRENT WATER East Scheduling team	07/02/2012	09/02/2012	None / Signing Only	
CHAVENEY ROAD QUORN	locate tee in footway	VIRGIN MEDIA	02/02/2012	06/02/2012	None / Signing Only	
CHAVENEY ROAD QUORN	Reinstatement Consequential Damage Job in Carriageway (Hot Rolled Asphalt)	SEVERN TRENT WATER East Scheduling team	02/02/2012	06/02/2012	None / Signing Only	
LAMBKIN CLOSE QUORN	unblock duct in footway	VIRGIN MEDIA	07/02/2012	09/02/2012	None / Signing Only	
SANDERS ROAD QUORN	CONNECT PROPERTY TO MAINS SUPPLY	STW Asset Creation Distribution East	08/02/2012	10/02/2012	None / Signing Only	
SARSON STREET QUORN	unblock tee in footway	VIRGIN MEDIA	04/02/2012	08/02/2012	None / Signing Only	
STATION ROAD QUORN	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	06/02/2012	06/02/2012	None / Signing Only	
WINDSOR CLOSE QUORN	Boundary box Renew 25mm Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	31/01/2012	06/02/2012	None / Signing Only	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
WOOD LANE QUORN	Unblock tee in footway	VIRGIN MEDIA	02/02/2012	06/02/2012	None / Signing Only	
MELTON ROAD REARSBY	Replace 1 jointbox frame and cover(s) (1690mm x 710mm) in Footway	BRITISH TELECOM	01/02/2012 16:18:00	03/02/2012	None / Signing Only	
STATION ROAD REARSBY	DISCONNECT UNMETERED SUPPLY	E.ON Energy Services (Leicestershire CC)	11/02/2012	15/02/2012	None / Signing Only	
STATION ROAD REARSBY	DISCONNECT UNMETERED SUPPLY	E.ON Energy Services (Leicestershire CC)	11/02/2012	15/02/2012	None / Signing Only	
GRANGEFIELDS DRIVE ROTHLEY	Hydrant Renew with Hydrant Wizard *C Job in Carriageway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	08/02/2012	10/02/2012	None / Signing Only	
MOUNTSORREL LANE ROTHLEY	Trace, then excavate to repair gas escape and reinstate where possible	East of England Network EMLDZ	28/01/2012 17:29:00	03/02/2012	None / Signing Only	
ANSON ROAD SHEPSHED	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	09/02/2012	09/02/2012	None / Signing Only	
ANSON ROAD SHEPSHED	Locate and excavate 6 blockage in existing duct	BRITISH TELECOM	01/02/2012	03/02/2012	None / Signing Only	
ASHBY ROAD CENTRAL SHEPSHED	unblock tee in footway	VIRGIN MEDIA	07/02/2012	09/02/2012	None / Signing Only	
ASHBY ROAD EAST SHEPSHED	Small Main Repair Collar 4" *C 7DW Job in Verge (Grass)	SEVERN TRENT WATER East Scheduling team	01/02/2012	03/02/2012	None / Signing Only	
ASHBY ROAD EAST SHEPSHED	3 dig pits in grass verge and 373m trenching in grass verge for cable overlay	6142 Leicestershire North	17/01/2012	03/02/2012	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
BLACKSMITHS AVENUE SHEPSHED	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	06/02/2012	06/02/2012	None / Signing Only	
BRIDGE STREET SHEPSHED	LAY 70M X 63MM MDPE BY INSERTION / ABANDON 70M X 3" SI / 1 RELAY / 2 CONNECTIONS **WORKS IN CONJUNCTION OF	East of England Network EMLDZ	27/01/2012	17/02/2012	Traffic Control (Give and Take)	
BROOK STREET SHEPSHED	LAY 113M X 125MM& 245M X 140MM MDPE BY INSERTION & 22M OF 180MM MDPE BY THE OPEN CUT METHOD / ABANDON	East of England Network EMLDZ	01/11/2011	07/02/2012	Traffic Control (Multi-Way Signals)	
BULL RING SHEPSHED	Excavate, disconnect domestic gas supply and Reinstate	East of England Network EMLDZ	01/02/2012	03/02/2012	None / Signing Only	
CENTRAL AVENUE SHEPSHED	LAY 203M X 125MM& 150M X 75MM MDPE BY INSERTION / ABANDON 203M X 6 " CI & 150M X 150M X 4 " CI / RELAY 22 SERVICES / 5 X	East of England Network EMLDZ	16/01/2012	20/02/2012	Traffic Control (Give and Take)	
CHARNWOOD ROAD SHEPSHED	LAY 380M X 125MM& 139M X 180MM MDPE BY INSERTION & OPEN CUT / ABANDON 380M X 150MM DI & 139M X 8 " SI / RELAY	East of England Network EMLDZ	30/01/2012	12/03/2012	Traffic Control (Two-Way Signals)	
COUNTRYMANS WAY SHEPSHED	LAY 10M X 140MM& 153M X 125MM MDPE BY INSERTION / ABANDON 10M X 6 " SI & 153M X 6 " DI / 8 RELAY / 12 TRANSFERS / 7	East of England Network EMLDZ	23/01/2012	19/03/2012	Traffic Control (Multi-Way Signals)	
FAIRWAY ROAD SOUTH SHEPSHED	TRANSFER UNMETERED SUPPLY TO NEW COLUMN	E.ON Energy Services (Leicestershire CC)	02/02/2012	06/02/2012	None / Signing Only	
FORMAN ROAD SHEPSHED	LAY361M X 90MM MDPE BY INSERTION / ABANDON 165M X 4" CI & 196M X 100MM ST/ RELAY 44 SERVICES / 4 X	East of England Network EMLDZ	05/12/2011	19/03/2012	Traffic Control (Stop/Go Boards)	
GARENDON ROAD SHEPSHED	Trace, then excavate to repair gas escape and reinstate where possible	East of England Network EMLDZ	02/02/2012 16:03:00	08/02/2012	None / Signing Only	
GRIFFIN CLOSE SHEPSHED	Short Comm Pipe Renew .5" Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	08/02/2012	10/02/2012	None / Signing Only	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
GRIFFIN CLOSE SHEPSHED	ABANDON 216M OF 4 " SI / 218M OF 2 " ST & 12M 1 " ST REPLACE WITH 238M OF 90MM / 155M OF 63MM & 43M OF 40MM USING	East of England Network EMLDZ	10/08/2011	30/03/2012	Traffic Control (Give and Take)	
HATHERN ROAD SHEPSHED	Hydrant Renew with Hydrant Wizard*C 2WTL Job in Footway (Concrete)	SEVERN TRENT WATER East Scheduling team	07/02/2012	09/02/2012	Traffic Control (Two-Way Signals)	
HATHERN ROAD SHEPSHED	LAY 337M X 90MM MDPE BY INSERTION AND 53M X 180MM& 22M X 250MM BY THE OPEN CUT METHOD / ABANDON 337M X	East of England Network EMLDZ	28/11/2011	30/03/2012	Traffic Control (Give and Take)	
HOLT RISE SHEPSHED	LAY5M X 63MM MDPE BY INSERTION / ABANDON5M X 3" SI / 2 X CONNECTIONS**WORKS INCONJUCTION WITH	East of England Network EMLDZ	17/01/2012	07/02/2012	Traffic Control (Stop/Go Boards)	
LACEY COURT SHEPSHED	2 X CONNECTIONS AS PART OF GAS MAIN REPLACEMENT WORKS ON CHARNWOOD ROAD	East of England Network EMLDZ	30/01/2012	20/02/2012	None / Signing Only	
LAMBERT AVENUE SHEPSHED	LAY172M X 180MM MDPE BY INSERTION TECHNIQUE ABANDON 110M X 200MM ST / RELAY 25 SERVICES / 1 X	East of England Network EMLDZ	30/01/2012	27/02/2012	None / Signing Only	
LEICESTER ROAD SHEPSHED	Work to repair a damaged manhole cover in the highway 25.01.2012 11:41:01 Nigel Smith (NSMITHA) Work to repair a damaged manhole	SEVERN TRENT WATER COSC Waste	03/02/2012	03/02/2012	Traffic Control (Two-Way Signals)	
LEICESTER ROAD SHEPSHED	LAY 1980M X 90MM MDPE BY INSERTION / ABANDON 1980M X100MM DI / RELAY 178 SERVICES / 22 CONNECTIONS**WORKS	East of England Network EMLDZ	03/01/2012	24/05/2012	Road Closure	
LEICESTER ROAD SHEPSHED	TRANSFER UNMETERED SUPPLY TO NEW COLUMN	E.ON Energy Services (Leicestershire CC)	02/02/2012	06/02/2012	None / Signing Only	
MANOR GARDENS SHEPSHED	LAY 71M X 90MM MDPE BY INSERTION / ABANDON 71M X 4" SI / 4 RELAY / 14 TRANSFERS / 2 CONNECTIONS **WORKS IN	East of England Network EMLDZ	30/01/2012	20/02/2012	Traffic Control (Give and Take)	
NEWLANDS AVENUE SHEPSHED	LAY 86M X 90MM MDPE BY INSERTION / ABANDON 86M X 4" CI / RELAY 16 SERVICES / 1 X CONNECTION**WORKS	East of England Network EMLDZ	03/02/2012	02/03/2012	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
PATERSON PLACE SHEPSHED	LAY 413M X 90MM MDPE BY INSERTION / ABANDON 413M X 4" SI / 2 RELAYS / 62 TRANSFERS / 10 METER MOVES / 4	East of England Network EMLDZ	03/01/2012	16/02/2012	Traffic Control (Give and Take)	
SANDRINGHAM RISE SHEPSHED	Stop tap Reset lid Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	07/02/2012	09/02/2012	None / Signing Only	
SHEPHERDS CLOSE SHEPSHED	CONNECTION WORK ONLY FOR MAIN REPLACEMENT ON COUNTRYMANS WAY / 2 CONNECTIONS **WORKS IN	East of England Network EMLDZ	26/01/2012	16/02/2012	Traffic Control (Give and Take)	
ST BOTOLPH ROAD SHEPSHED	LAY40M X 125MM MDPE BY INSERTION / ABANDON 40M X 6" CI / RELAY 4 SERVICES / 2 X CONNECTIONS**WORKS	East of England Network EMLDZ	16/01/2012	20/02/2012	Traffic Control (Give and Take)	
ST JAMES ROAD SHEPSHED	CONNECTION ONLY AS PART OF GAS MAIN REPLACEMENT WORKS ON CENTRAL AVENUE**WORKS INCONJUNCTION	East of England Network EMLDZ	16/01/2012	20/02/2012	Road Closure	
ST WINEFRIDE ROAD SHEPSHED	CONNECTION ONLY AS PART OF GAS MAIN REPLACEMENT WORKS ON CENTRAL AVENUE**WORKS INCONJUNCTION	East of England Network EMLDZ	16/01/2012	20/02/2012	Road Closure	
SULLINGTON ROAD SHEPSHED	CONNECTION ONLY AS PART OF GAS MAIN REPLACEMENT WORKS ON CENTRAL AVENUE**WORKS INCONJUNCTION	East of England Network EMLDZ	16/01/2012	20/02/2012	Road Closure	
FOOTPATH TO HOUSES ON LANES CLOSE SILEBY	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	07/02/2012	07/02/2012	None / Signing Only	
GREEDON RISE SILEBY	Excavation to replace a Royal Mail lamp box that has been stolen and vandalised	Romec	03/02/2012 09:00:00	05/02/2012	None / Signing Only	
MOUNTSORREL LANE SILEBY	Band 3 Rein 2.0 - 5.0m2 Method C Job in Carriageway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	08/02/2012	10/02/2012	None / Signing Only	
BROOKSIDE SYSTON	Syston, Syston Playing Field to Wreake Valley Link - Cycle Improvements Syston, Board Street, Brookside, School Street and High	Northern Area - Charnwood	28/11/2011	05/02/2012	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
HIGH STREET SYSTON	Syston, Syston Playing Field to Wreake Valley Link - Cycle Improvements Syston, Board Street, Brookside, School Street and High	Northern Area - Charnwood	28/11/2011	05/02/2012	Road Closure	
MELTON ROAD SYSTON	Excavations in highway to locate and repair cable fault	6142 Leicestershire North	26/01/2012 10:45:00	12/02/2012	Traffic Control (Give and Take)	
MELTON ROAD SYSTON	Work to dig down and repair a damaged sewer line under the footway	SEVERN TRENT WATER COSC Waste	24/01/2012	10/02/2012	None / Signing Only	
PARTRIDGE CLOSE SYSTON	Short Comm Pipe Repair 25mm Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	06/02/2012	08/02/2012	None / Signing Only	
ROMAN WAY SYSTON	Unblock duct in footway.	VIRGIN MEDIA	08/02/2012	10/02/2012	None / Signing Only	
ST JOHNS AVENUE SYSTON	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	07/02/2012	07/02/2012	None / Signing Only	
SYSTON WESTERN BYPASS SYSTON	Route signing (bend, junction and chevron) and lining (SLOW and rbt), surface improvement (inc: anti skid). A607, A46 to Melton	Northern Area - Charnwood	30/01/2012	23/03/2012	Lane Closure	
WANLIP ROAD SYSTON	Connect2 Watermead Country Park, Shared Footways / Cycle Tracks and Improved Structures 1. Syston Road to Towpath	Northern Area - Charnwood	12/09/2011	10/02/2012	Lane Closure	
LEICESTER ROAD THURCASTON	2 X DISCONNECT UNMETERED SUPPLIES	E.ON Energy Services (Leicestershire CC)	11/02/2012	15/02/2012	None / Signing Only	
LEICESTER ROAD THURCASTON	LOCATE TEE	VIRGIN MEDIA	06/02/2012	08/02/2012	None / Signing Only	
RECTORY LANE THURCASTON	Hydrant Reset lid Job in Carriageway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	07/02/2012	09/02/2012	None / Signing Only	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End Date	Traffic Management	Notes
BEVERLEY CLOSE THURMASTON	INSTALL NEW BOUNDARY BOX AND METER	SEVERN TRENT WATER Integra Utility Services	08/02/2012	08/02/2012	None / Signing Only	
BLOUNT ROAD THURMASTON	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	09/02/2012	09/02/2012	None / Signing Only	
HUMBERSTONE LANE THURMASTON	Trace, then excavate to repair gas escape and reinstate where possible	East of England Network EMLDZ	30/01/2012 09:19:00	03/02/2012	None / Signing Only	
MELTON ROAD THURMASTON	Remedial Reinstatement Job in Footway (Concrete)	SEVERN TRENT WATER East Scheduling team	08/02/2012	10/02/2012	None / Signing Only	
RUTLAND DRIVE THURMASTON	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	10/02/2012	10/02/2012	None / Signing Only	
CHARNWOOD RISE WOODHOUSE EAVES	Boundary box Renew 25mm Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	02/02/2012	06/02/2012	None / Signing Only	
BROOK STREET WYMESWOLD	INSTALL NEW MTR AND BBOX	SEVERN TRENT WATER Integra Utility Services	07/02/2012	07/02/2012	None / Signing Only	