

Hinckley & Bosworth Borough**For more information about roadworks call our Customer Service Centre: 0116 305 0001**

Road Name/Number & Location	Description	Contractor/ Client	Estimated Start Date	Expected End date	TRAFFIC MANAGEMENT				
					Signals		Road Closure	Lane Restrictions	
					off peak	24hr		off peak	24hr
BURBAGE Brookside area	Gas main renewal	M1 Gas Alliance/Amec	April 2010	End August 2010	No	Yes – 3 way lights	No	No	No
BURBAGE Brookside / Rugby Road	Gas main renewal	M1 Gas Alliance	26/07/10	16/08/10	No	Yes – 3 way lights – to be manually controlled at peak times	No	No	No
BURBAGE Salem Road to outside 95 Sketchley Road	Gas main renewal	M1 Gas Alliance	26/07/10	16/08/10	No	Yes – 2 way lights – to be manually controlled at peak times	No	No	No

BURBAGE Sketchley Road / Salem Road	Gas main renewal	M1 Gas Alliance	26/07/10	02/08/10	No	Yes – 3 way lights – to be manually controlled at peak times	No	No	No
DESFORD Barns Way/Station Road	Sewer and storm pipe	Paul John Construction	02/08/10	27/08/10	No	Yes – 3 way lights	No	No	No
EARL SHILTON The Hollow and High Street	Gas mains renewal	M1 Gas Alliance	07/06/10	Approx 14 weeks	No	No	Yes – the alternative routes will be via: Leicester Road, Clickers Way (Earl Shilton Bypass), Station Road and vice versa There will be further closures of the Station Road and Kings Walk junctions when the above phase is completed and a press release will be sent out accordingly	No	No
EARL SHILTON High Street	Gas mains replacement	Enterprise/	12/07/10	06/08/10	No	Yes – 2 way lights	No	No	No
FENNY DRAYTON Near junction Church Lane, Old Forge Road	Divert main for council works	Severn Trent Water	02/08/10	04/08/10	No	Yes – 2 way lights	No	No	No
FENNY DRAYTON Atherstone Road, Near Junction of A5	Cable works	Central Networks	06/08/10	07/08/10	No	Yes – 2 way lights 19.00 – 08.00	No	No	No
GROBY Highfield Road	Footway Resurfacing	Leicestershire County Council	01/06/10	06/08/10	No	No	No	Yes	No

GROBY Marston Drive	Footway resurfacing	Leicestershire County Council	02/08/10	20/08/10	No	No	No	No	No
HINCKLEY U99 (Part) footpath	To construct new college on the adjacent land	Contractors on behalf of North Warwickshire & Hinckley College	18/01/10	Approx 18 months	No	No	Footpath closure The alternative route will be via: Druid Street, Well Lane, Upper Bond Street, Lower Bond Street and vice versa	No	No
HINCKLEY A47 Normandy Way/Leicester Road/The Common Roundabout	Retexturing	Klaruw/ Leicestershire County Council	05/08/10	05/08/10	No	No	No	Yes	No
HINCKLEY M1 Junction 22 Roundabout with A50/A511	Ground radar and sweeping	Leicestershire Highways	08/08/10	08/08/10	No	No	No	Yes	No
HINCKLEY Upper Bond Street/Lower Bond Street/Hollycroft	Gas main replacement	National Grid/Enterprise plc	07/06/10	06/08/10	No	Yes – 3 way lights	No	No	No
HINCKLEY Junction Forest Road, London Road	Renew existing manhole cover and frame	Severn Trent Water	08/08/10	08/08/10	Yes – stop and go boards	No	No	No	No
RATBY Footpath R51	Resurfacing and construction of a road into the new estate	Cawrey Homes	19/04/10	Approx 12 weeks	No	No	Footpath closure The alternative route will be via: Overfield Close, Ferndale Drive, Footpath R54 and vice versa	No	No
RATBY Footpath R48	Laying new cable		17/06/10	Approx 6 weeks	No	No	Footpath closure The alternative route will be via: Burroughs Road, to diversion sign to footpath R48 at Pear Tree Wood and vice versa	No	No