CYP Executive  - 31st October 2008
Update on Integrated Youth Support Services (IYSS)

Current position
The consultation phase of development of IYSS has now ended.  A revised set of final recommendations have been circulated to all partners for approval through relevant governance arrangements by the end of October 2008.

For information please find attached copies of the papers going to LCC Cabinet on 28th October.  As well as the Cabinet report these papers include the initial consultation documents, collated responses and analysis of issues raised together with the revised final recommendations

Next Steps

Partners have agreed to establish a pilot for IYSS delivery in two localities: NW Leicestershire and Hinckley & Bosworth.  Pilots will commence in Feb 2009 and run until end of June 2009.

An Implementation Plan is currently being drafted and is on the agenda for CYP Exec on 21 November 2008 and CYP Board on 5 February 2009.
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