

Leicestershire County Council
Environment and Transport Department

Highway grass verge cutting programme for towns and villages C-E
Dates shown for towns and larger villages are for the start of a cutting cycle

Last updated 30/9/11 Published 7/10/11

These dates will vary due to weather conditions and other factors.

Cadeby	20/9/11 <-- Cut	22/10/11 <-- Planned
Carlton	30/9/11 <-- Cut	1/11/11 <-- Planned
Carlton Curlieu	30/9/11 <-- Cut	1/11/11 <-- Planned
Castle Donington	23/9/11 <-- Cut	25/10/11 <-- Planned
Catthorpe	19/9/11 <-- Cut	21/10/11 <-- Planned
Cavendish Bridge	29/9/11 <-- Cut	31/10/11 <-- Planned
Chadwell	15/9/11 <-- Cut	17/10/11 <-- Planned
Church Langton	28/9/11 <-- Cut	30/10/11 <-- Planned
Claybrooke Magna	15/9/11 <-- Cut	17/10/11 <-- Planned
Claybrooke Parva	15/9/11 <-- Cut	17/10/11 <-- Planned
Coalville	12/9/11 <-- Cut	14/10/11 <-- Planned
Cold Newton	16/9/11 <-- Cut	18/10/11 <-- Planned
Cold Overton	12/9/11 <-- Cut	14/10/11 <-- Planned
Coleorton	22/9/11 <-- Cut	24/10/11 <-- Planned
Congerstone	29/9/11 <-- Cut	31/10/11 <-- Planned
Copt Oak	5/9/11 <-- Cut	7/10/11 <-- Planned
Cosby	20/9/11 <-- Cut	22/10/11 <-- Planned
Cossington	6/9/11 <-- Cut	8/10/11 <-- Planned
Coston	13/9/11 <-- Cut	15/10/11 <-- Planned
Cotes	5/9/11 <-- Cut	7/10/11 <-- Planned
Cotesbach	19/9/11 <-- Cut	21/10/11 <-- Planned
Countesthorpe	19/9/11 <-- Cut	21/10/11 <-- Planned
Cranoe	29/9/11 <-- Cut	31/10/11 <-- Planned
Croft	20/9/11 <-- Cut	22/10/11 <-- Planned
Cropston	Grass cut by Parish Council	
Croxton Kerrial	8/9/11 <-- Cut	10/10/11 <-- Planned
Dadlington	26/9/11 <-- Cut	28/10/11 <-- Planned
Desford	22/9/11 <-- Cut	24/10/11 <-- Planned
Diseworth	23/9/11 <-- Cut	25/10/11 <-- Planned
Donington le Heath	12/9/11 <-- Cut	14/10/11 <-- Planned
Donisthorpe	8/9/11 <-- Cut	10/10/11 <-- Planned
Drayton	13/9/11 <-- Cut	15/10/11 <-- Planned
Dunton Bassett	15/9/11 <-- Cut	17/10/11 <-- Planned
Earl Shilton	28/9/11 <-- Cut	30/10/11 <-- Planned
East Goscote	8/9/11 <-- Cut	10/10/11 <-- Planned
East Langton	28/9/11 <-- Cut	30/10/11 <-- Planned
East Norton	14/9/11 <-- Cut	16/10/11 <-- Planned
Easthorpe	6/9/11 <-- Cut	8/10/11 <-- Planned
Eastwell	15/9/11 <-- Cut	17/10/11 <-- Planned
Eaton	16/9/11 <-- Cut	18/10/11 <-- Planned
Edmondthorpe	13/9/11 <-- Cut	15/10/11 <-- Planned
Ellistown	23/8/11 <-- Cut	24/9/11 <-- Planned
Elmesthorpe	23/9/11 <-- Cut	25/10/11 <-- Planned
Enderby	14/9/11 <-- Cut	16/10/11 <-- Planned