

Leicestershire County Council

Environment and Transport Department

Highway grass verge cutting programme for towns and villages N-R

Dates shown for towns and larger villages are for the start of a cutting cycle

Last updated 30/9/11      Published 7/10/11

These dates will vary due to weather conditions and other factors.

Nailstone	16/9/11 <-- Cut	18/10/11 <-- Planned
Narborough	15/9/11 <-- Cut	17/10/11 <-- Planned
Nether Broughton	21/9/11 <-- Cut	23/10/11 <-- Planned
Newbold Coleorton	23/9/11 <-- Cut	25/10/11 <-- Planned
Newbold Heath	20/9/11 <-- Cut	22/10/11 <-- Planned
Newbold Verdon	21/9/11 <-- Cut	23/10/11 <-- Planned
Newton Burgoland	7/9/11 <-- Cut	9/10/11 <-- Planned
Newton Harcourt	23/9/11 <-- Cut	25/10/11 <-- Planned
Newtown Linford	28/9/11 <-- Cut	30/10/11 <-- Planned
Newtown Unthank	23/9/11 <-- Cut	25/10/11 <-- Planned
Normanton	5/9/11 <-- Cut	7/10/11 <-- Planned
Normanton Le Heath	15/9/11 <-- Cut	17/10/11 <-- Planned
North Kilworth	20/9/11 <-- Cut	22/10/11 <-- Planned
Norton juxta Twycross	28/9/11 <-- Cut	30/10/11 <-- Planned
Oadby - Central	12/9/11 <-- Cut	14/10/11 <-- Planned
Oadby - North	7/9/11 <-- Cut	9/10/11 <-- Planned
Oadby - South	14/9/11 <-- Cut	16/10/11 <-- Planned
Oadby - West	16/9/11 <-- Cut	18/10/11 <-- Planned
Oaks in Charnwood	22/8/11 <-- Cut	3/10/11 <-- Planned
Oakthorpe	8/9/11 <-- Cut	10/10/11 <-- Planned
Odstone	29/9/11 <-- Cut	31/10/11 <-- Planned
Old Dalby	22/9/11 <-- Cut	24/10/11 <-- Planned
Orton on the Hill	27/9/11 <-- Cut	29/10/11 <-- Planned
Osbaston	19/9/11 <-- Cut	21/10/11 <-- Planned
Osgathorpe	22/9/11 <-- Cut	24/10/11 <-- Planned
Owston	16/9/11 <-- Cut	18/10/11 <-- Planned
Packington	15/9/11 <-- Cut	17/10/11 <-- Planned
Peatling Magna	22/9/11 <-- Cut	24/10/11 <-- Planned
Peatling Parva	22/9/11 <-- Cut	24/10/11 <-- Planned
Peckleton	27/9/11 <-- Cut	29/10/11 <-- Planned
Peggs Green	22/9/11 <-- Cut	24/10/11 <-- Planned
Pickwell	12/9/11 <-- Cut	14/10/11 <-- Planned
Pinwall	28/9/11 <-- Cut	30/10/11 <-- Planned
Plungar	6/9/11 <-- Cut	8/10/11 <-- Planned
Prestwold	5/9/11 <-- Cut	7/10/11 <-- Planned
Queniborough	7/9/11 <-- Cut	9/10/11 <-- Planned
Quorn	9/9/11 <-- Cut	11/10/11 <-- Planned
Ragdale	30/9/11 <-- Cut	1/11/11 <-- Planned
Ratby	16/9/11 <-- Cut	18/10/11 <-- Planned
Ratcliffe Culey	28/9/11 <-- Cut	30/10/11 <-- Planned
Ratcliffe on the Wreake	7/9/11 <-- Cut	9/10/11 <-- Planned
Ravenstone	16/9/11 <-- Cut	18/10/11 <-- Planned
Rearsby	7/9/11 <-- Cut	9/10/11 <-- Planned
Redmile	6/9/11 <-- Cut	8/10/11 <-- Planned
Rotherby	8/9/11 <-- Cut	10/10/11 <-- Planned
Rothley	14/9/11 <-- Cut	16/10/11 <-- Planned