

Harborough District

For more information about roadworks call our Customer Service Centre: 0116 305 0001

Road Name/Number & Location	Description	Contractor/ Client	Estimated Start Date	Expected End date	TRAFFIC MANAGEMENT				
					Signals		Road Closure	Lane Restrictions	
					off peak	24hr		off peak	24hr
BILLESDON Near Coplow Farm, A47 Leicester Road	Boundary box renew 25mm	Severn Trent Water	09/02/12	09/02/12	Yes – 2 way lights	No	No	No	No
BITTESWELL Hall Lane	Carriageway resurfacing and drainage works	Leicestershire County Council	06/02/12	Approximately 3 weeks	No	No	Yes – alternative route will be: A426 Leicester Road, Cauldwell Lane, Ashby Lane and vice versa	No	No
FROLESWORTH South West of the square towards junction from Ullesthorpe Road to Hill Farm	Tree trimming work	Central Networks/UPM Tilhill	10/02/12	10/02/12	Yes – 2 way lights	No	No	No	No
GOADBY Goadby Hill and The Street	Installation of new water main	Laing O'Rourke	12/01/12	Approximately 6 weeks	No	No	Yes – the alternative route will be via: Tugby Road and Palmers Way, Goadby	No	No
GREAT GLEN Out side of Macaulay House, Main Street	Work required to excavate to locate a buried manhole cover	Severn Trent Water/May Gurney	05/02/12	05/02/12	Yes – 2 way lights	No	No	No	No

HALLATON East Norton Road	Install new trunk main	Severn Trent Water/Laing O'Rourke	01/02/12	15/02/12	No	Yes – 2 way lights	No	No	No
HALLATON Medbourne Road	Install new trunk main	Severn Trent Water/Laing O'Rourke	31/01/12	14/02/12	No	Yes – 2 way lights	No	No	No
HORNINGHOLD Hallaton Road	Install new trunk main	Severn Trent Water/Laing O'Rourke	03/02/12	17/02/12	No	Yes – 2 way lights	No	No	No
HUSBANDS BOSWORTH Bosworth Road, Walton Road	Repairs to burst water main	Severn Trent Water	30/12/11	06/02/12	No	No	Yes – the alternative route will be via: A5199 Leicester Road, B5414 Pincet Lane and vice versa	No	No
KIBWORTH HARCOURT 75 Harborough Road	Short comm pipe renew in footway	Severn Trent Water	08/02/12	08/02/12	Yes – 2 way lights	No	No	No	No
Advance Notice LITTLE BOWDEN Footpath A60 between Scotland Road and Auriga Street	Upgrading of power cables	Western Power Distribution /Leicestershire County Council	13/02/12	Approximately one week	No	No	Yes – the alternative route will be via: Scotland Road, St. Nicholas Way, Jerwood Way and vice versa	No	No
MARKET HARBOROUGH Farndon Road, new development to Welland Park Road	Install new water main	M. V. Kelly	17/10/11	24/02/12	No	Yes – combination of 2 way lights and 3 way lights	Yes – the alternative route will be: Farndon Road from Coventry Road – Welland Park Road 02/02/12 – 24/02/12	No	No
MARKET HARBOROUGH Coventry Road up to the junction of Farndon Road	Install new water main	Severn Trent Water/Laing O'Rourke	08/02/12	15/02/12	No	Yes – 2 way lights	No	No	No
SADDINGTON Mowsley Road	Drainage	Leicestershire County Council	09/12/11	07/02/12	Yes – 2 way lights	No	No	No	No

TUGBY TO EAST NORTON Uppingham Road (A47)	Installing new water main	Severn Trent Water/Laing O'Rourke	09/01/12	20/02/12	Yes – 2 way lights	No	No	No	No
TILTON Launde Road, Loddington Road COLD NEWTON Main Street	Carriageway repairs	Leicestershire County Council	06/02/12	07/02/12	No	No	Yes – the alternative route will be via: Launde Road, Tilton Diversion via Launde Road, Oakham Road, Launde Road Loddington Road, Tilton Diversion via Loddington Road, Wood Lane, Launde Road, Oakham Road, Main Street (Tilton), Loddington Road Main Street, Cold Newton Diversion via Skeg Hill, Lwesby Road, Melton Road and Park Road	No	No
WISTOW Glen Road/Newton Lane	Patching	Premier	08/02/12	09/02/12	No	Yes – 2 way lights	No	No	No