

Leicestershire County Council

Environment and Transport Department

Highway grass verge cutting programme for towns and villages 'S'

Dates shown for towns and larger villages are for the start of a cutting cycle

Last updated 30/9/11

Published 7/10/11

These dates will vary due to weather conditions and other factors.

Saddington	23/9/11 <-- Cut	25/10/11 <-- Planned
Saltby	8/9/11 <-- Cut	10/10/11 <-- Planned
Sapcote	21/9/11 <-- Cut	23/10/11 <-- Planned
Saxby	13/9/11 <-- Cut	15/10/11 <-- Planned
Saxelby	29/9/11 <-- Cut	31/10/11 <-- Planned
Scalford	15/9/11 <-- Cut	17/10/11 <-- Planned
Scraptoft	22/9/11 <-- Cut	24/10/11 <-- Planned
Seagrave	6/9/11 <-- Cut	8/10/11 <-- Planned
Sewstern	9/9/11 <-- Cut	11/10/11 <-- Planned
Shackerstone	29/9/11 <-- Cut	31/10/11 <-- Planned
Shangton	30/9/11 <-- Cut	1/11/11 <-- Planned
Sharnford	21/9/11 <-- Cut	23/10/11 <-- Planned
Shawell	19/9/11 <-- Cut	21/10/11 <-- Planned
Shearsby	27/9/11 <-- Cut	29/10/11 <-- Planned
Sheepy Magna	29/9/11 <-- Cut	31/10/11 <-- Planned
Sheepy Parva	28/9/11 <-- Cut	30/10/11 <-- Planned
Shenton	27/9/11 <-- Cut	29/10/11 <-- Planned
Shepshed	27/9/11 <-- Cut	29/10/11 <-- Planned
Sibson	27/9/11 <-- Cut	29/10/11 <-- Planned
Sileby	Grass cut by Parish Council	
Sinope	22/9/11 <-- Cut	24/10/11 <-- Planned
Skeffington	15/9/11 <-- Cut	17/10/11 <-- Planned
Slawston	28/9/11 <-- Cut	30/10/11 <-- Planned
Smeeton Westerby	27/9/11 <-- Cut	29/10/11 <-- Planned
Snarstone	29/9/11 <-- Cut	31/10/11 <-- Planned
Somerby	12/9/11 <-- Cut	14/10/11 <-- Planned
South Croxton	9/9/11 <-- Cut	11/10/11 <-- Planned
South Kilworth	20/9/11 <-- Cut	22/10/11 <-- Planned
South Wigston	16/9/11 <-- Cut	18/10/11 <-- Planned
Spring Cottage	9/9/11 <-- Cut	11/10/11 <-- Planned
Sproxton	9/9/11 <-- Cut	11/10/11 <-- Planned
Stanton under Bardon	5/9/11 <-- Cut	7/10/11 <-- Planned
Stapleford	13/9/11 <-- Cut	15/10/11 <-- Planned
Stapleton	26/9/11 <-- Cut	28/10/11 <-- Planned
Stathern	16/9/11 <-- Cut	18/10/11 <-- Planned
Staunton Harold	23/9/11 <-- Cut	25/10/11 <-- Planned
Stockerston	14/9/11 <-- Cut	16/10/11 <-- Planned
Stoke Golding	26/9/11 <-- Cut	28/10/11 <-- Planned
Stonesby	8/9/11 <-- Cut	10/10/11 <-- Planned
Stoney Stanton	23/9/11 <-- Cut	25/10/11 <-- Planned
Stonton Wyville	29/9/11 <-- Cut	31/10/11 <-- Planned
Stoughton	20/9/11 <-- Cut	22/10/11 <-- Planned
Sutton Cheney	27/9/11 <-- Cut	29/10/11 <-- Planned
Swannington	22/9/11 <-- Cut	24/10/11 <-- Planned
Sweepstone	6/9/11 <-- Cut	8/10/11 <-- Planned
Swinford	20/9/11 <-- Cut	22/10/11 <-- Planned
Swithland	29/9/11 <-- Cut	31/10/11 <-- Planned
Syston	22/9/11 <-- Cut	24/10/11 <-- Planned